গণপ্রজাতন্ত্রী বাংলাদেশ সরকার মহাপরিচালকের কার্যালয় যুব উন্নয়ন অধিদপ্তর যুব ভবন ১০৮, মতিঝিল বা/এ,ঢাকা-১০০০।



www.dyd.gov.bd

० ८० -८१.८८००.७८०.७८०.०००.८०.८७

তারিখঃ ১১/৮/১১ খ্র

বিষয় ঃ যুব ও ক্রীড়া মন্ত্রণালয়াধীন যুব উন্নয়ন অধিদপ্তর কর্তৃক বাস্তবায়িত "যানবাহন চালনা প্রশিক্ষণ" প্রকল্পের ২০২১-২০২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা ও কর্ম পরিকল্পনা প্রেরণ।

উপর্যুক্ত বিষয়ে জানানো যাচেছ যে, যুব ও ক্রীড়া মন্ত্রণালয়াধীন যুব উন্নয়ন অধিদপ্তর কর্তৃক বাস্তবায়িত "যানবাহন চালনা প্রশিক্ষণ প্রকল্পের ২০২১-২০২২ অর্থ বছরে এডিপি বরাদ্দ রয়েছে ৯৮.০০ (আটানবাই লক্ষ) টাকা। প্রকল্পের কার্যক্রম সুষ্ঠুভাবে সম্পাদনের নিমিত্ত বিশেষ করে নির্মাণ কাজ ও গাড়ী সংগ্রহের জন্য প্রয়োজনীয় অর্থ চলতি অর্থ বছরের এডিপি-তে সংস্থান রাখা হয়নি। প্রকল্পের কার্যক্রম সম্পাদনের নিমিত্ত চলতি ২০২১-২০২২ অর্থ বছরে এডিপি-তে ৫০০০.০০(পঞ্চাশ কোটি) টাকা(আবর্তক,রাজম্ব-১৫০০.০০ লক্ষ এবং মূলধন-৩৫০০.০০ লক্ষ) বরাদ্দ রাখার নিমিত্ত যুব ও ক্রীড়া মন্ত্রণালয়ের মাধ্যমে পরিকল্পনা মন্ত্রণালয়াধীন আর্থ-সামাজিক অবকাঠামো বিভাগে পত্র দেয়া হয়েছে। চলতি ২০২১-২০২২ অর্থ বছরে এ প্রকল্পের জন্য প্রস্তাবিত ৫০০০.০০ লক্ষ(পঞ্চাশ কোটি) টাকার বার্ষিক ক্রয় পরিকল্পনা ও কর্ম পরিকল্পনা প্রস্তুত করা হয়েছে(কপি সংযুক্ত)

বর্ণিত অবস্থায়, "যানবাহন চালনা প্রশিক্ষণ" প্রকল্পের ২০২১-২০২২ অর্থ বছরে বার্ষিক ক্রয় পরিকল্পনা ও কর্ম পরিকল্পনা সদয় অবগতি ও পরবর্তী কার্যার্থে এতদৃসংগে প্রেরণ করা হলো ।

সংযুক্তি-০৩(তিন) পাতা ।

মুব ও ক্রিক্টিলিয়া (সাচনের জ্বর)
ডাইরী নং ১০০০
ভারিখন্ত
ভারিখন
ভারিজ সচিব (প্রশাসন)
ভারিজ সচিব (প্রশাসন)
অতিরিজ সচিব (উনুগ্রন/যুব)
নথি / ই-নথিতে (প্রাক্তকলন
অতিরিজ সচিব (সমন্বয় ও অইন্টিলিন-)/২)
ব্যবস্থা নিন
মুগাসচিব (প্রঃ/যুব/উনুগ্রন-১/২)
সচিবের একান্ত সচিব
সচিবের ব্যক্তিগত কর্মকর্তা
সচিবের ব্যক্তিগত কর্মকর্তা

আজহারুল ইসলাম খান মহাপরিচালক

ফোন ঃ ৯৫৫৯৩৮৯

সিনিয়র সচিব

যুব ও ক্রীড়া মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা ।

(দৃঃ আঃ- জনাব শামীমা আকতার, উপ-সচিব(উন্নয়ন)।

বাৎসরিক সংগ্রহ (Procurement) পরিকল্পনা ২০২১-২০২২ (মালামাল,সেবা এবং নিৰ্মাণ)

বান্তবায়নকারী সংস্থা মন্ত্ৰণালয়ের নাম

প্রকল্পের নাম

যুব ও ক্রীড়া মন্ত্রণালয় যুব উন্নয়ন অধিদপ্তর

'যানবাহন চালনা প্রশিক্ষণ' শীর্ষক প্রকল্প(প্রকল্প কোড-২২৪৩৩৪১০০)।

	Head of the	Procuring	Entity	200			মহাপরিচালক	যুব উন্নয়ন	অধিদগুর ফোনঃ ৯৫৫৯৩৮৯		-					
	সোট	সময়	मिन	2	পদাতিতে	_		रेज्डी कवा	य जाएड <u>ं</u>	াদান করা		গ্রক্রিয়াধীন		-	প্রতিধান	_
	চুক্তির মেয়াদ	120	তারিখতারিখ	2	নর নিমিত ই-জিপি	লৈ পরিশোধ করা হ		Specification	যায়নি। জাতীয় রাজ ।।	পদাভিতে NOA &		কাৰ্যক্ৰম সম্পাদন প্ৰ			সে মোতাবেক উজ	য়ছে।
_	চুক্তি স্বাক্ষর		তারিখতারিখ	20	দ্নাইভিং ট্র্যাক নির্মানে	ছাড়কৃত অৰ্থ ঘারা বি		তালিকা মোতাবেক	অনুমোদন পাওয়া ত্র আহবান করা হবে	ন্য়ের জন্য ই-জিপি		ছ। সে মোতাবেক			तिन तम्या श्वाह	বরাহ প্রক্রিয়াধীন রে
প্ৰাক্কলিত সময়	দরপত্র অনুমোদন		তারিখতারিখ	æ	किंत्रभ), द्राम्भ ७ ॥	প্রক্রিয়াধীন রয়েছে।		হতে সংগৃহীত মূল্য	দয়া হয়েছে। এখনো যতে ছানীয়ভাবে দরপ	নুয়েল গিয়ার কার ত্র		ই-জিপি পদ্ধতিতে NOA প্রদান করা হয়েছে। সে মোতাবেক কার্যক্রম সম্পাদন প্রক্রিয়াধীন			া কৰ্পোৱেশনকে কাৰ্য	জেলায় মালামাল সর
	দরপত্র মূল্যায়ণ		তারিখতারিখ	ቀ	সক ভবনসমূহ (ওয়	কি কাৰ্যক্ৰম সম্পাদন		গৈম ও মোংলা বন্দর	মাদনের জন্য পত্র ে পদ্ধতিতে জক্ষরিভিৎি	প্রেক্ষিতে ৪০টি ম্য	। প্রক্রিয়াধীন রয়েছে	জিপ পদ্ধতিতে NO			াদেশ বনশিল্প উন্নয়•	হ করেছেন। অবশিষ্ট
	দরপত্র খোলা		তারিখতারিখ	Ь	প্রকল্পের আওতাধীন ৪০ জেলায় অনাবাসিক ভবনসমূহ (ওয়ার্কসপ), র্য়াম্প ও ড্রাইভিং ট্র্য়াক নির্মানের নিমিত্ত ই-জিপি পদ্ধতিতে	প্রদান করা হয়েছে। সে মোতাবেক কার্যক্রম সম্পাদন প্রক্রিয়াধীন রয়েছে। ছাড়কৃত অর্থ ঘারা বিল পরিশোধ করা হবে।		৪০টি অটোগিয়ার কার ক্রয়ের নিমিন্ত চট্টগ্রাম ও মোংলা বন্দর হতে সংগৃহীত মূল্য তালিকা মোতাবেক Specification তৈরী করা	হয়েছে এবং জাতীয় রাজয় বোর্ডের অনুমোদনের জন্য পত্র দেয়া হয়েছে। এখনো অনুমোদন পাওয়া যায়নি। জাতীয় রাজয় বোর্ডের সিদ্ধান্ত/অনুমোদন পাওয়া গেলে ই-জিপি পদ্ধতিতে জকরিভিত্তিতে স্থানীয়ভাবে দরপত্র আহবান করা হবে।	সরকারি যানবাহন অধিদগুরের অনাপত্তির প্রেক্ষিতে ৪০টি ম্যানুয়েল গিয়ার কার ক্রয়ের জন্য ই-জিপি পদ্ধতিতে NOA প্রদান করা	হয়েছে। সে মোতাবেক কার্যক্রম সম্পাদন প্রক্রিয়াধীন রয়েছে।	ক্রের জন্য			আসবাবপত্র সরবরাহের জন্য বাংলাদেশ বনশিল্প উন্নয়ন কর্পোরেশনকে কার্যাদেশ দেয়া হয়েছে। সে সোতাবেক উক্ত প্রতিষ্ঠান	ইতোমধ্যে ১১ জেলায় আসবাবপত্র সরবরাহ করেছেন। অবশিষ্ট জেলায় মালামাল সরবরাহ প্রক্রিয়াধীন রুয়েছে
	বিজ্ঞাপন		তারিখতারিখ	Ð	প্রকল্পের আন্ততাধীন	NOA প্রদান করা		৪০টি অটোগিয়ার ক	হয়েছে এবং জাতীয় সিদ্ধান্ত/অনুমোদন প	সরকারি যানবাহন ত	হয়েছে। সে মোতা	৮০টি ক্লেপ ইঞ্জিন	রয়েছে।		কাঠের আসবাবপত্র	ইতোমধ্যে ১১ জেলায়
পরিমাণ				Ş	ওয়ার্কসপ ৪০টি	র্যাম্প ৪০টি ডাইভিং ট্রাক ৪০টি		৪০টি অটোগিয়ার	<u>₽</u>	8०ि मानुत्यन	গিয়ার কার	गु०न	গুয়ার, <u>র</u> জ	াগ্যার)	890 छि कार्यंत	আসবাবপত্র
ইউনিট				8	अ ध्या	80 (जना		अश्या	80 जिला	अश्या	8० जिला	अश्या	8० डिन्ता		अश्या	8० जिला
সংগ্রহের জন্য নির্ধারিত	আইটেম/বিষয়াদির	বিবরণ		9	অনাবাসিক ভবনসমূহ	(ওয়ার্কসপ), র্যাম্প ও ডাইভিং টাকে নির্মাণ	১৮২৮.৫o लक्ष টाका	প্রশিক্ষণ যানবাহন ক্রয়	৬৪০.০০+৬৪০.০০= ১২৮০.০০ শক্ষ টাকা			ক্রেপ ইধিন ক্রয়	১৬০.০০ লক্ষ টাকা		আসবাবপত্র	২৩১.৩৫ লক্ষ টাকা
প্রকল্প/কর্মসূচির	স			N	"যালবাহল	চালনা প্রশিক্ষণ" শীর্যক প্রকল্ল										
के.श				^	- 30											

্ৰাধুন লাক্ষ মোলা) যুগা সচিব প্ৰকল্প পরিচালক(অতিরিক্ত দায়িত্ৰ) যুব উন্নয়ন অধিদপ্তর,ঢাকা। ফোন ঃ ৯৫৬০৭৬১। E-mail-larif6554@gmail.com যানবাহন চালনা প্রশিক্ষণ প্রকল্প

Gmail-

Q Search mail

Compose

kotojs vag

Starred

Snoozed

Sent

Drafts

Inbox/New folder

Meet

New meeting

Join a meeting

Hangouts

shahidul

DYD Final Workplan 2021_For Signature

Shuvasish Monigram

Dear Shahidul Bhai,

Morning Greetings!

Kindly get the final 2021 work plan of DYD

- 1. GPS Work plan, and
- 2. Detailed Activity Sheet

attached below approved, and please share with us the signed copies.

I have also attached 3. Detailed Activity Sheet excel file just for your ref Many thanks for your kind cooperation as always.

Thank you Shuvasish.



DECADE OF ACTION



Proj/Act ID	Activity Description participants	Contractee/ UNEPA	Funding Source	2021	Q1	Q2	Q3	Q4
	Organize 1 day workshop on the NPA Costing		FPA90	1,925				
	Validation with the project stakeholders and relevant ministries to endurse the developed costing of the NPA; I workshop, 50 participants							
	Print 1000 copies of the costed NPA to		FPA90	3,750				
	Print 300 copies of the report on YDI to		FPA90	1,125				
BGD09LSE/	disseminate among relevant stakeholders Operation Costs: Operation Costs			4,000	1	✓	1	1
GOPER12YDYD								
	Internet Bill for Project Implementation Unit		FPA90	150				
	(PIU) Dhaka							
	Miscellaneous for 5 YTC		FPA90	450				
	Miscellaneous for PIU Dhaka		FPA90	400				
	Mobile Phone Bill for 4 PIU Dhaka staff		FPA90	600				
	Mobile Phone Bill for 5 YTCs		FPA90	750				
	Project Administration Support for 1 Staff at YTC		FPA90	450				
	Project Administration Support for 2 PIU Staff		FPA90	600				
	Dhaka					*		
	Stationary for PIU Dhaka		FPA90	600				

6)

Estimated Total WP Budget (all years): 57,064 USD

Regular:

Government:

Other:

57,064

Allocated Resources by Year*

Date

2021: 57,064

* Amounts for subsequent years are subject to the availability of funds.

For Dr. Asa Torkelsson, Representative

UNFPA, Bangladesh

Md. Jahangir Alam, Project Director & Joint Secretary, Department of Youth

Development

25 Jan 2021

Adolescents and youth development

Increased capacity to implement evidence-based policies, strategies and services for adolescents and youth including sexual and reproductive health and rights, gender-responsive life skills education, and prevention of child marriage

Indicator: Costing of the National Plan of Action for the National Youth Policy is completed and endorsed by the Government Baseline: NO. Target: YES, Indicator: Number of government officials are capacitated on the use of Youth Development Index (YDI) for youth development planning. Baseline: 0. Target: 25, Indicator: Number of DYD staff and Trainers from selected training centre trained on LSE. Baseline: 0. Target: 25.

Indicator: Number of education/training institutions teaching gender-responsive LSE according to the approved modules. Baseline 5. Target: 5.

Indicator: Number of trainees in selected YTCs received life skills training. Baseline: 475. Target: 525.

Proj/Act ID	Activity Description	Contractee/ UNFPA	Funding Source	2021	Q1	Q2	Q3	Q4	
BGD09LSE/	Referral meetings: Referral meetings			1,000	1		1		
ADLOC12YDYD									
	Conduct two meetings with local health centres		FPA90	1,000					
	to provide services to youth attending YTC in select								
	locations: Conduct meetings with local health								
	centres to provide services to youth attending YTC in								
	selected locations, 2 meetings/YTC, 20								
	participants/m								
BGD09LSE/	Workshop: Workshops and Training			22,819	1	1	•	1	
CAPDV12YDYD									
	Conduct 2 days orientation workshop for 25		FPA90	2,144					
	officials of DYD and MoYS on Youth Development								
	Index (YDI) so they can effectively use the YDI for								
	youth development planning; 1 workshop, 25								
	participants								
(#)	Conduct 5 days long TOT of the DYD staff and		FPA90	5,675					
	Trainers from select training center on LSE to provide				Δ				
	life skills education to the trainees of selected YTC; 1			6)//	_			
	TOT, 25 participants				1				

Proj/Act ID	Activity Description	Contractee/ UNFPA	Funding Source	2021	Q1	Q2	Q3	Q4
	Provide cash incentives, in the form of		FPA90	15,000				
	scholarships to 60 young women who excel in their							
	training to start business; Twice scholarship/year, 12							
	Young women/Per YTC							
BGD09LSE/	National level Communication: National and			1,250			1	V
COMMU12YDY	international day observations at the 5 YTCs.							
D								
	Conduct events to celebrate national youth day,		FPA90	1,250				
	international youth day at the five YTCs: Conduct 1							
	day events to celebrate National Youth Day and							
	International Youth Day at the five YTCs, 2							
	events/YTC, 125 participants/event							
BGD09LSE/	Community level campaigns: Community based			3,125				1
COMMU13YDY	campaign at the community in 5 YTC locations							
D								
	Conduct one community level campaign at each		FPA90	3,125				
	YTC location to encourage youth participation in							
	TVET programmes: 5 YTC locations, 1 campaign/YTC,							
	50 participants/YTC							
BGD09LSE/	NPA and YDI development: NPA and YDI			18,770	1	1	1	
PODOC12YDY	Development							
D								
	One workshop to disseminate the NPA to all		FPA90	6,000				
	relevant stakeholders from Ministries: Organize 1							
	day workshop to disseminate the NPA to all relevant							
	stakeholders from Ministries; 1 workshop, 120							
	participants							
	One workshop to disseminate the YDI to all		FPA90	5,970		6		
	relevant stakeholders from Ministries: Organize 1				(2)/	_	
	day workshop to disseminate the YDI to all relevant							
	stakeholders from Ministries, 1 workshop, 120							



Support to Develop National Plan of Action for Implementation National Youth Policy and Youth Development Index

Country: Bangladesh

Implementing Partner: Department of Youth Development (DYD), MoYS / WP ID 1

UNSDCF Outcome(s)

People - All people have equal rights, access and opportunities

Expected Programme Output(s)

CP Outcome 2:

Increased priority on adolescents, especially on very young adolescent girls, in national development policies and programmes, particularly increased availability of comprehensive sexuality education and sexual and reproductive health

CP Output 2.1:

Increased capacity to implement evidence-based policies, strategies and services for adolescents and youth including sexual and reproductive health and rights, gender responsive life skills education, and prevention of child marriage

CP Sub-output 2.1.1:

Gender-responsive life skills and SRH education (LSE) is integrated into vocational training and general education

Programme Cycle: BGD09

Start Date: 2021-01-01

End Date: 2021-12-31

Brief Summary of Activities

This work plan has been developed to support the Department of Youth Development (DYD), Ministry of Youth and Sports (MoYS) to cost the National Plan of Action (NPA) for the National Youth Policy and to support five vocational training centres to implement life skills education.

In 2021, DYD will finalize the costing of the National Plan of Action (NPA) for the National Youth Policy and disseminate the costed NPA. Officials from different relevant ministries will be oriented on the Youth Development Index. Life skills education (LSE) was introduced in five Youth Training Centres (YTCs) of Bangladesh in 2019 and DYD will continue with the implementation of LSE in these training centres. In addition, DYD will also conduct community based campaigns to promote access to vocational training programmes by young women and encourage further participation by offering scholarships to successful female trainees. Additionally, DYD will select staff of the YTCs to provide them refresher training on Life Skills Education and will conduct regular Project Implementation Committee (PIC) and Steering Committee (PSC) meetings in 2021.



Proj/Act ID	Activity Description	Contractee/ UNFPA	Funding Source	2021	Q1	Q2	Q3	Q4
BGD09LSE/	Project Monitoring Travel: Regular Program		*	6,100	1	1	1	1
MEREG12YDY	Monitoring							
D								
	Conduct four Project Implementation Committee		FPA90	1,600				
	(PIC) meetings							
	Conduct four Project Steering Committee (PSC)		FPA90	2,500				
	meetings							
	Project monitoring travel to YTCs in five locations		FPA90	2,000				
	to ensure the quality of interventions							

SUBTOTAL

57,064

Workplan Totals

Total for All years: 57,064

6/6

্সময়-ভিত্তিক কর্ম-পরিকল্পনা

মন্ত্রণালয়ের নামঃ বাস্তবায়নকারী সংস্থাঃ যুব ও ক্রীড়া মন্ত্রণালয় যুব উল্লয়ন অধিদপ্তর

প্রকল্পের নামঃ

"ফিজিবিলিটি স্টাভি ফর নিউ প্রজেক্টস অব ডিওয়াইডি"শীর্ষক প্রকল্প।

প্রকল্পের কোড নং-

506-00-222052800

(অংকসমহ লক্ষ টাকায়)

(এংকসমূহ গ' এর্থনৈতিক কোর্ড	পিএফএস বরাদ্দ অনুযায়ী লক্ষ্যমাত্রা	২০২০-২০২১ অর্থ বছরের পিএফএস এর বরাদ্দ অনুযায়ী লক্ষ্যমাত্রা		কাজের অগ্রগতি আগস্ট ২০২১ পর্যন্ত		মে/ ২০২১ হতে ৩১ ডিসেম্বর/ ২০২১ মাসের প্রস্তাব		মন্তব্য		
	অংগের নাম	আর্থিক	ভৌত	আর্থিক	ভৌত	আর্থিক	ভৌত	আর্থিক	ভৌত	
	(ক) আবর্তক ব্যয়									কর্মশালার
৩২৫৭২০৬	সম্মানী	2.00		2.00		-	1	2.00		প্রস্তুতিমূলক
0527777	সেমিনার/কনফারেন্স ব্যয়(৬৪টি জেলা)	254.00	€8 B	25,00	৬৪ টি			254.00		কাজ চলমান
042222	সেমিনার কনফারেন্স ব্যয় (কেন্দ্রীয়ভাবে প্রধান কার্যালয়)	₽.00	३ हि	b.00	২ টি			b.00	৬৪ টি	আছে৷
9522256	প্রচার ও বিজ্ঞাপন ব্যয়	2.00	1	2,00		1		2.00	২ টি	
2552269	ব্যবস্থাপনা ব্যয়	2,00		2.00		1.4	l police	2,00	- 11	
0560208	স্ট্যাম্প ও সীল	5.00	-	5.00			A JUNE	5.00		
2028360	পরামর্শক প্রতিষ্ঠান/ফার্ম নিয়োগ	\$28.00		258.00	বিআইডিএস		বিআইডিএস কে নিয়োগ দেয়া হয়েছে	\$20.00		
	মোট (আবর্তক ব্যয়) =	290,00		290.00				290.00		

মূলধন ব্যয়: শূন্য

সিনিয়র সহকারী সচিব প্রঃ মন্ত্রণালয় নাম ও ফোনঃ

(মো: আ: হামিদ খান)

(মো: আ: হামিদ খা-প্রকল্প পরিচালক

ফিজিবিলিটি ক্টাভি ফর নিউ প্রজেক্টস অব ভিওয়াইডি" যুব উন্নয়ন অধিদপ্তর, ঢাকা।